

## **State Route 387 Roadway Improvements and Pedestrian Hybrid Beacon**

[www.azdot.gov/SR387](http://www.azdot.gov/SR387)

*The following work will take place the week of Sunday, Nov. 3 through Saturday, Nov. 9.*

### **Construction Activities**

- Concrete work on sidewalks, curb and gutter will take place from 6 am. to 5 p.m., Monday through Friday, on both sides of SR 376 (Pinal Avenue) between Florence Boulevard and 10<sup>th</sup> street.
- Paving operations in the center and passing lanes of SR 387 (Pinal Avenue) is anticipated from 5 p.m. Tuesday to 6 am Wednesday at the north end of project.

### **Closures**

- Right- and left-lane closures are expected in both directions on SR 376 (Pinal Avenue) between Florence Boulevard and Rodeo Road during daytime hours.
- Sidewalk and crosswalk closures may occur throughout construction, but only one side of the road will be closed at a time. Detours will be in place.
- The left and center lanes will be closed in both directions on SR 376 (Pinal Avenue) between Cottonwood Lane and Rodeo Road from 5 p.m. Tuesday to 6 a.m. Wednesday.

These details are subject to change. If you have questions or comments, please email ADOT at [Projects@azdot.gov](mailto:Projects@azdot.gov) or call the ADOT Project Hotline at 855.712.8530.

Description	Quantity	Week 1							Week 2							Week 3						
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	
		11/1	11/2	11/3	11/4	11/5	11/6	11/7	11/8	11/9	11/10	11/11	11/12	11/13	11/14	11/15	11/16	11/17	11/18	11/19	11/20	
<b>SAFETY</b>																						
<b>DAYTIME</b>																						
SURVEY				X	X	X																
TRAFFIC CONTROL			X	X	X	X	X			X	X	X	X	X				X	X	X	X	
1. PRELOWER UTILITIES			X	X							X	X										
Florence to Cottonwood			X																			
Cottonwood to End of Project North				X																		
2. REMOVE AND REPLACE CURB&GUTTER					X	X	X			X	X	X	X	X				X	X	X	X	
Florence to 10th st Plus					X	X	X			X												
School crossing NB & SB					X																	
10th St. to McMurray											X	X	X	X								
McMurray to Cottonwood																		X	X	X	X	
<b>NIGHT WORK</b>																						
3. MILL ASPHALT PAVEMENT/Test Strip											X							dependent upon pass test				
3. PLACE ASPHALT PAVEMENT /Test Strip											X							dependent upon pass test				
End of Project SB Sta 145 to Kortsen																						
4.MILL ASPHALT PAVEMENT																		X	X	X	X	
4. PLACE ASPHALT PAVEMENT																		X	X	X	X	
Kortsen to McMurray																		X	X	X	X	